Project schedule - National Coordination Centre for Rare Diseases in Motol University Hospital

Year	2014				2015				2016				2017			
Activity	1.Q	2.Q	3.Q	4.Q												
Preparation of professional documentation for public healthcare projects concerning rare diseases			X	X	X	X	X	X	X	X	X	X	X			
Publicity			X	X	X	X	X	X	X	X	X	X	X	X		
Project management			X	X	X	X	X	X	X	X	X	X	X	X		
Preparation of the recommended procedures for assurance of clinical genetic and molecular genetic diagnostics of rare diseases			X	X	X	X	X	X	X	X	X	X	X			
Increased awareness of rare disease issues among the general and professional public				X	X	X	X	X	X	X	X	X	X			
Population-specific database of exome variants											X	X	X			
Development standards of face, palate; evaluation software											X	X	X			
Standards for body structure, proportions and body composition – a pilot study											X	X	X			